
 

 

SUMMER 2003 ACCELERATORS TURN-ON SCHEDULE 
 

Ray Zaharatos – Oct. 28, 2003 1530hrs 
 

 JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  
CAN  cancelled   * additions  

 
  
 ACCELERATORS OPERATING SCHEDULE 
 
 Booster Operations for NSRL – Typically days until late evening 
 AGS Operations with Gold – Evenings when NSRL is finished for the day 

 
NSRL Schedule and all schedules at:  http://www.cadops.bnl.gov/ 
AGS/schedule/CAD_Operating_Schedules.html  

  
 BOOSTER REPAIRS SCHEDULE:    

Tuesday.Oct. 28, 1900hrs - ??(min. 2100hrs)  
  

 C/IP 1. Ring access to repair BTA Foil drive. Internal drive 
problem yet to be resolved. 

C 2. Bldg. 930 – replace fans in controls bucket for correctors 
C6-C8. 

 3. R. F. Low Level modification for Gold(Bldg. 914) – 1hr. 
  *C 4. Overtemp. D4 Quad – backflushing brought flow back to 
     normal. 

 
AGS REPAIRS SCHEDULE: 

 Weds. Oct. 29, 1400hrs 
 
 1. Ring access for heat check of Vertical Dipoles F20, G20, and ATR 

Extraction Bumps G9A, G9B, H11A, and H11B(2hrs. including 
LOTO) 

 
RHIC COOLDOWN IN PROCESS 
 
RHIC READY FOR BEAM – DEC. 3 
 
RHIC SECTOR 4 ACCESS – FRIDAYS ONLY 

 


